PROJECT 31200_JLR_EMA_RSF_ABO2 **START** 04/13/2026 **END** 04/30/2026

Require Decision · Recovery Plan · On schedule · Done

TASK	TECH OWNER	SUN 12/04	MON 13/04	TUE 14/04	WED 15/04	THU 16/04	FRI 17/04	SAT 18/04	SUN 19/04	MON 20/04	TUE 21/04	WED 22/04	THU 23/04	FRI 24/04	SAT 25/04	SUN 26/04	MON 27/04	TUE 28/04	WED 29/04
ECR update for RH Straps Op610	Ivan																		
↳ Installation till poweron Op610 units (2+2)	Ivan																		
↳ Part matching with manually applied nuts	Ivan																		
↳ First part welded in auto mode	Robert																		
↳ Quality report feedback Geo+Cut&Etch.	Ivan/Jc																		
Cycle time improve Op200 for AWS	Jordi																		
↳ Video recorder Op200 runing AWS	Diego																		
↳ Weld seam sequence/speed/process improve	Jordi																		
↳ Performance demonstration on HMI counter	Jordi																		
Works to prepare Keyence Camera R@R	Ivan																		
↳ Info from OTM layout and Robcad simulation vi	Diego																		
↳ Post floor fixation	Ivan																		
↳ Robot and Plc programming by GESTAMP	Diego																		
↳ Result of quality discrimination and managemer	Diego																		
Piercing auto for AWS	Robert																		

TASK	TECH OWNER	SUN 12/04	MON 13/04	TUE 14/04	WED 15/04	THU 16/04	FRI 17/04	SAT 18/04	SUN 19/04	MON 20/04	TUE 21/04	WED 22/04	THU 23/04	FRI 24/04	SAT 25/04	SUN 26/04	MON 27/04	TUE 28/04	WED 29/04
↳ Info for Collision Adjustment model AWS	Diego																		
↳ Adjustment and Auto mode trial	Robert																		
↳ SUSSMILCH works for Tcy also 2WD	Diego																		
- Weld seams remaining no conformity except Gap	Jordi																		
↳ Changes suggested by PPT for AWS CMM Rep	Jordi																		
↳ Changed weld seams (last batch+rails bush+sp	Jordi																		
- Gestamp training and JLR 50+50 sets manufactu	Diego																		
↳ User's manual training SERRA	Robert																		
↳ Internal process training GESTAMP	Diego																		
↳ Real production focussed in quality	Ivan/Di																		